
JACOBS
ENGINEERING GROUP INC.

Project Note
Engineers and Constructors
ALASKA OPERATIONS
Contract No. DACA85-95D-0018 Page 1
Project: Annette Island DC#AKT-J07-05M314-G01-0030

Confirmation of: Conference Date Held: 14 Dec 99 1:30 pm (Alaska)
Teleconference Date Issued: 17 Dec 99
Other: Prepared By: Jacobs Engineering

Place: Anchorage, Alaska
Subject: MOU Work Group Teleconference

Participant Organization Phone
Abadie, William U.S. Army Engineer District-Alaska 907-753-2736
Beckley, Bill Ridolfi Engineers (for MIC) 206-682-7294
Benson, Jeff Metlakatla Indian Community (MIC) 907-886-4200
Beyette, Garth Federal Aviation Administration 907-271-3355
Brown, Q. Bureau of Indian Affairs 503-231-6749
Commack, Roxanne Metlakatla Indian Community 907-886-4200
Deering, Robert U.S. Coast Guard 907-463-2440
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-563-3322
Elconin, Andrea U.S. Army Engineer District-Alaska 907-753-5680
Jean, Lucy Federal Aviation Administration/Reliance 907-271-5225
Renk, Russ Federal Aviation Administration/NISC 907-271-3294

MEETING MINUTES

Action
Required

By

Agenda
Item
No.

Discussion

This was the scheduled biweekly meeting. The following agenda items were
discussed:

1. Roll Call

2. General Information

3. Action Items Update

4. New Action Items/Issues

5. Schedules

6. C-3 Plan

7. Newsletter Articles/Web Site Update

8. Teleconference/Meeting Schedule

9. Closure
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2.0 General Information

2.1 BIA

No new information.

2.2 FAA

Jean reported that several contractors doing business at Annette Island are
available for work. Benson stated that an updated list of registered businesses
will be available in Jan 00.

Beyette announced that FAA has plans to fly over the island during Spring
2000 to photograph project sites and to facilitate production of accurate maps
and CAD drawings. Benson requested copies of the photographs.

2.3 MIC

Benson and other MIC representatives traveled to Washington D.C. to meet
with Senator Stevens and Representative Murkowski to discuss issues and
funding.

An election was held; MIC has a new mayor and five new council members.
Benson will check with these individuals to determine their availability for a
project orientation. The orientation will be conducted as part of the January
2000 MOU Work Group meeting.

2.4 USAED

Elconin traveled to Washington D.C. to attend a NALEMP conference.
NALEMP is DOD program to provide funds to tribes for cleanup DOD “sins”
on reservations. NALEMP stands for Native American Land and
Environmental Mitigation Program. Congress sets aside $8M each year for
cooperative agreements.

NALEMP awarded funds to this project for office management.

2.5 USCG

Regarding the survey marker located next to the FAA gas station, Deering
requested identification or coordinates for the marker to facilitate preparation
of data. Jean will attempt to obtain a number from the marker and provide it to
Renk and Deering.

USCG completed the preliminary assessment of 13 sites. The PA includes site
reconnaissance, sample collection, and field data compilation. The PA was
considered successful. The laboratory analysis and draft report are expected
by 31 Dec 99. Deering identified two issues: (1) site boundaries are not clearly
defined; (2) drums and other materials were discovered which are the
responsibility of other agencies.
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GPS equipment was used to conduct the USCG survey, ensuring accuracy to
within 1 centimeter, horizontally and vertically. Sample sites for USAED data
were noted. USAED data could be compared with USCG data to see how
they differ.

A concrete slab at the tarmac fueling point was found. Samples were not
taken due to the asphalt barrier. One 500 gallon AST, in good condition, was
found. The tank may have value to MIC; therefore, Benson will determine
whether MIC wants it.

Three tanks are located behind the hanger and near the boiler house. Deering
stated that the tanks appear to be empty. Samples collected in the surrounding
area reveal that a release occurred; USCG will report on the analytical data
when it is received. The tanks may have value to MIC; therefore, Benson will
determine whether MIC wants it.

Action:

MIC Benson…Check with the new mayor and council members to determine
availability for a project orientation during the week of 23 Jan 00.

FAA Jean…Obtain a number from the survey located next to the FAA gas station;
provide the number to Renk and Deering.

MIC Benson…determine whether MIC wants the tanks found at the tarmac fueling
point.

3.0 Action Items Update

See Interagency Action List.

Item 7…Benson will consult with the Council to determine whether MIC will
accept the control towers. If yes, MIC will be responsible for lead removal
and any other issues. Because the tower is eligible for inclusion on the national
register of historical places, MIC would use the tower for tourism. If included
on the register, monies could be made available for restoration.

Action:

See Interagency Action List.

4.0 New Action Items/Issues

4.1 Proposed Agenda for Next MOU Work Group Meeting

The next MOU Work Group meeting is scheduled to be conducted during the
week of 23 Jan 00 at Metlakatla. On 7 Dec 99, Beyette distributed a draft
agenda to the group and requested the members review and prioritize the
agenda items and provide him with comments and a list of expected attendees.
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4.2 Facilitator for January 2000 MOU Work Group Meeting

Benson has extended an invitation to EPA representatives and the ERAC to
attend the January MOU Work Group meeting. Benson will consider whether
he wants to invite EPA to the 11 Jan 00 teleconference. Attorneys for the
various agencies may also attend.

The group agreed that a facilitator for the 2000 MOU Work Group meeting
would be beneficial. Benson will request that EPA provide a facilitator for the
meeting.

4.3 Approvals for FAA MOA for Nine Sites

Abadie revised the memorandum of agreement (MOA) between FAA and
Alaska SHPO and MIC for the nine sites FAA proposes to demolish in 2000.
Benson’s comments were incorporated, and the MOA was sent to him.

Benson requested another copy be sent for his review and signature. FAA is
also reviewing the document for signature.

4.4 USCG Historical Data

USCG’s historian and Eric Peterson are in the process of compiling
documents at Juneau and Sitka. FAA and USAED representatives will plan a
trip to Juneau in Jan 00 to review the documents.

Action:

MIC Benson…request that EPA provide a facilitator for the meeting.

MIC Benson…review the FAA MOA; provide comments to Abadie.

5.0 Schedules

FAA expects to complete the brush clearing work by 17 Feb 99. The contract
may be extended to remove materials and modified to include some USCG
work.

Action:

None.

6.0 C-3 Plan

A follow-up meeting was conducted with Regan Sarwas (USAED) regarding
the access database for the C-3 Plan data sheets, the first phase of input.
FAA representatives were satisfied with Sarwas’ progress to date. Carl
Gysler (FAA) will coordinate with USAED to prepare a statement of work to
develop the database. Sarwas wants to develop a plan to define the format for
data and coordinate a schedule. He will revise his original estimate and
forward it to Elconin.
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Renk and Dokoozian will meet for interviews to document historical
information regarding FAA’s on-site presence. The interview with Renk will
be tape recorded and used for database input.

Renk suggested that Sarwas attend the next MOU Work Group meeting to
present an update regarding the database.

Action:

None.

7.0 Newsletter Articles/Web Site Update

Newsletter articles are due to Benson and John Snell by 21 Dec 99.

Action:

MOU All…provide newsletter articles to Benson and John Snell by 21 Dec 99.

8.0 Teleconference/Meeting Schedule

The next teleconference is scheduled for Tuesday, 11 Jan 00, at 1:30 pm
(Alaska).

The next MOU Work Group meeting will be conducted during the week of
23 Jan 00.

Action:

USAED Dokoozian…email the agenda for the 11 Jan 00 teleconference to participants
on 7 Jan 00.

MOU All… review and prioritize the proposed agenda items for the 25 Jan 00 MOU
Work Group meeting; provide Beyette with a list of expected attendees.

Teleconference adjourned at 4:00 pm (Alaska).


